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WALTON'S FARM DETAILED COST ESTIMATE 
DELRAN TOWNSHIP, BURLINGTON COUNTY, NEW JERSEY 

The estimated cost for installing a fence, constructing drainage 
controls and conducting a study to determine nature, extent, and 
migration of contaminants landfilled on-site. 

I. EXTRAMURAL COSTS 

A. ERCS Contractor Costs 

1. Mobilization: 2-10 hour days 

(1) Office Trailer $ 1411/mo. X 2 mo. $ 2,822 
(1) Decon Trailer $ 1083/mo. X 2 mo. $ 2,166 
(2) Porta John $ 100/mo. X 2 mo. $ 400 
(2) 10 KW Generator $ 664/mo. X 2 mo. $ 2,656 
(1) Steam Jenny $ 994/mo. X 2 mo. $ 1,988 
(1) Portable Computer $ 596/mo. X 2 mo. $ 1,192 
(1) Truck, 4WD $ 192/wk X 3 wk . $ 572 
(1) Passenger Sedan $ 138/wk X 3 wk. $ 414 
(1) Passenger Van $ 161/wk X 3 wk. $ 483 

Stocking Charge 
$ 161/wk 

$ 3,000 
(1) Response Manager $60.64/hr. X 10 hr. X 2 days $ 1,213 
(1) Field Clerk $25.36/hr. X 8 hr. X 2 days $ 406 

Overtime $37.49/hr. x 2 hr. X 2 days $ 150 
(1) Foreman/Operator $31.97/hr. X 8 hr. X 2 days $ 512 

Overtime $47.41/hr. X 2 hr. X 2 days $ 190 
(2) Cleanup Tech $25.36/hr. X 8 hr. X 2 days $ 812 

Overtime $37.98/hr. X 2 hr. X 2 days $ 304 
(5) Subsistence Cost $94/day X 2 days 

X 2 days 
$ 940 

Subtotal $ 20,220 

2. Site Stabilization: 3-10 hr. days 

(1) Bobcat 
Clay for Berms 

(1) Fencing (Subcont.) 
(1) Response Manager 
(1) Field Clerk 

Overtime 
(1) Foreman/Operator 

Overtime 
(2) Cleanup Tech 

Overtime 
(5) Subsistence Cost 

Subtotal 

$500/wk. X 1 wk. 
(3'X 3'X 700')/27 

$10/ft. X 
$60.64/hr. 
$25.36/hr. 
$37.49/hr. 
$31.97/hr. 
$47.41/hr. 
$25.36/hr. 
$37.98/hr. 
$94/day x 3 days 

700 ft. 
X 10 hr. 

8 hr. 
2 hr. 
8 hr. 
2 hr. 
8 hr. 
2 hr. 

X 
X 
X 
X 
X 
X 

$ 500 
X $5/yd. $ 1,167 

$ 7,000 
X 3 days $ 1,819 
X 3 days $ 609 
X 3 days $ 225 
X 3 days $ 767 
X 3 days $ 284 
X 3 days $ 1,217 
X 3 days $ 456 

$ 1,410 

$ 15,454 

16 



3. Sampling and Analysis for Waste Characterization: 
2 - 10 hr. days 

(32) Pesticide/PCB Analysis 32 X $ 300 $ 9,200 
(32) Metals Analysis 32 X $ 250 $ 8,000 
(4) Disposal Characteristics 4 X $2000 $ 8,000 
(4) PCDD/PCDF 4 X $1000 $ 4,000 
(1) Response Manager $60.64/hr. X 10 hr. X 2 days $ 1,213 
(1) Field Clerk $25.36/hr. X 8 hr. X 2 days $ 406 

Overtime $37.49/hr. X 2 hr. X 2 days $ 150 
(1) Foreman/Operator $31.97/hr. X 8 hr. X 2 days $ 512 

Overtime $47.41/hr. X 2 hr. X 2 days $ 190 
(2) Cleanup Tech $25.36/hr. X 8 hr. X 2 days $ 812 

Overtime $37.98/hr. X 2 hr. X 2 days $ 304 
(5) Subsistence Cost $94/day X 2 days $ 940 

Subtotal $ 33,527 

4. Interim Demobilization/Mobilization 
2 - 10 hr. Days 

(1) Response Manager $60.64/hr. X 10 hr. X 2 days $ 1,213 
(1) Field Clerk $25.36/hr. X 8 hr. X 2 days $ 406 

Overtime $37.49/hr. X 2 hr. X 2 days $ 150 
(1) Chemist $54.02/hr. X 8 hr. X 1 days $ 432 

Overtime $80.48/hr. X 2 hr. X 1 days $ 161 
(1) Foreman/Operator $31.97/hr. X 8 hr. X 2 days $ 512 

Overtime $47.41/hr. X 2 hr. X 2 days $ 190 
(2) Cleanup Tech $25.36/hr. X 8 hr. X 2 days $ 812 

Overtime $37.98/hr. X 2 hr. X 2 days $ 304 
(5) Subsistence Cost $94/day X 2 days 

days 
$ 940 

Subtotal $ 5,120 

5. Determination of Extent of Contamination: 
5 - 10 hr. days 

(1) Mobile 6C/Mass Spec. $ 4000/wk. X 1 wk. $ 4,000 
(4) Conformation Analysis $ 1000/sample $ 4,000 
(1) Response Manager $60.64/hr. X 10 hr. x 5 days $ 3,032 
(1) Field Clerk $25.36/hr. X 8 hr. x 5 days $ 1,014 

Overtime $37.49/hr. X 2 hr. x 5 days $ 375 
(1) Chemist $54.02/hr. X 8 hr. x 5 days $ 2,161 

Overtime $80.48/hr. X 2 hr. x 5 days $ 805 
(1) Foreman/Operator $31.97/hr. X 8 hr. x 5 days $ 1,279 

Overtime $47.41/hr. X 2 hr. x 5 days $ 474 
(2) Cleanup Tech $25.36/hr. x 8 hr. x 5 days $ 2,029 

Overtime $37.98/hr. x 2 hr. x 5 days $ 780 
(6) Subsistence Cost $94/day x 5 days 

days 
$ 2,820 

Subtotal $ 22,769 
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6. Demobilization: 2 - 10 hr. days 

(1) Response Manager $60.64/hr. X 10 hr. X 2 days $ ? 1,213 
(1) Field Clerk $25.36/hr. X 8 hr. X 2 days $ 406 

Overtime $37.49/hr. X 2 hr. X 2 days $ 150 
(1) Foreman/Operator $31.97/hr. X 8 hr. X 2 days $ 512 

Overtime $47.41/hr. X 2 hr. X 2 days $ 190 
(2) Cleanup Tech $25.36/hr. X 8 hr. X 2 days $ 812 

Overtime $37.98/hr. X 2 hr. X 2 days $ 304 
(5) S;ibsistence Cost $94/day X 2 days $ 940 

Subtotal $ 4,527 

Total ERCS Costs $ 101,617 

B. TAT Costs 

(2) TAT X 200 field hours x $69/hr. 
(1) TAT X 200 office hours x $53/hr. 

Total TAT Costs 

Extramural Direct Cost 
Contingency (15%) 

TOTAL EXTRAMURAL COSTS 

$ 27,600 
$ 10,600 

$ 38,200 

$ 139,817 
$ 20,973 

$ 160,790 

II. INTRAMURAL COSTS 

A. Intramural Direct Costs 
[400 (Region) + .10 x 400 (Headquarters)] x $ 30 

B. Intramural Indirect Costs 
[400 X $100/hr.] 

TOTAL INTRAMURAL COSTS 

TOTAL ESTIMATED PROJECT COST 

ROUNDED ESTIMATED PROJECT COST 

$ 

$ 

13,200 

40,000 

$ 53,200 

$ 213,990 

$ 214,000 
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